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HEALTH FACILITIES & 
SERVIQFA REVIEW BOARD 

Re: 	Annual Progress Report — Taylorville Dialysis (Proj. No. 16-041) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and DVA Renal Healthcare Inc. (the 
"Permit Holders") to submit the annual progress report for Taylorville Dialysis (Project No. 16-
041). As you are aware, on January 4,2017, HFSRB approved the Permit Holders' certificate of 
need application for the 2-station expansion of Taylorville Dialysis (the "Project"). Pursuant to 
Section 1130.760. the Permit Holders submit the following information regarding the progress of 
Project Permit 416-041. 

1. Status of the Project 

The Project was obligated on June 7, 2017 through the execution of the construction 
contract for the dialysis facility. The interior build out was started on June 16, 2017 and is 100% 
complete. DaVita is presently awaiting Medicare certification of the additional stations, and based 
upon recent experience, anticipates it may take four to six months for Medicare certification of the 
additional stations. 

2. Costs Incurred to Date  

To date, the Permit Holders have incurred $310,729 in project costs. 
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J4PROJEGT(COSTSIMIROSIliadii _ 
$215,003 

1111Ea—SW 
$126,755 Modernization Construction Contracts 

Contingencies $20,000 $0 

A & E Fees $20,400 $5,334 

Consulting & Other Fees $9,500 $2,945 

Moveable Equipment $68,445 $9,748 

Fair Market Value of Leased Space & Equipment $165,947 $165,947 

Estimated Total Project Cost $499,295 $310,729 

3. Sources of Funds  

The project will be financed through $333,348 in cash and cash equivalents and a $165,947 
lease. 

4. Anticipated Completion Date 

The anticipated completion date for the Project is July 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy . Tincknell 

cc: 	Mary J. Anderson, DaVita Inc. 
Cindy Emley, DaVita Inc. 
Dave Schrader, DaVita, Inc. 
Anne Cooper, Polsinelli PC 
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